Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	6ab8c2c230f9767f87730236
Project Name	Script-Controlled ACL ? Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Access Requirements	USN-1	As a project team, I can analyze field-based record access requirements and identify who should be allowed or denied.	5	High	Team 6
Sprint-1	Access Requirements	USN-2	As a project team, I can define an access matrix mapping field values to permitted users or roles.	5	High	Team 6
Sprint-1	ACL Design	USN-3	As an administrator, I can design scripted ACL logic that evaluates the target field value before granting record access.	3	High	Team 6
Sprint-1	ACL Design	USN-4	As an administrator, I can configure the ACL target, field conditions, and supporting script structure.	3	High	Team 6
Sprint-2	ACL Implementation	USN-5	As an authorized user, I can access a record only when its field value satisfies the scripted ACL rule.	5	High	Team 6
Sprint-2	Testing	USN-6	As a tester, I can verify that permitted users receive access and unauthorized users are denied access.	3	High	Team 6
Sprint-2	Testing	USN-7	As a tester, I can validate edge cases such as missing or unexpected field values and role interactions.	3	Medium	Team 6
Sprint-2	Deployment	USN-8	As a project team, I can document, deploy, and verify the scripted ACL configuration in the target environment.	5	Medium	Team 6

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	16	6 Days	17 Feb 2025	22 Feb 2025	16	22 Feb 2025
Sprint-2	16	6 Days	24 Feb 2025	01 Mar 2025	16	01 Mar 2025

Velocity:

Total story points = 16 + 16 = 32

Team velocity = 32 / 2 = 16 story points per sprint

Planned delivery rate = 16 / 6 = 2.67 story points per day


Using the template formula: 6 / 16 = 0.375 day per story point

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts



Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-s

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts